FRUITCAKE SWAP
ROAD MAP

PHASE 1

January 31, 2022

❖ Start of Seed Sale on Website

February 2, 2022

❖ Creation of token

February 8, 2022

❖ Pinksale Listing and Countdown

❖ Whitelisting

❖ Social Media Engagement and advertisement

❖ Listing to coinsniper, coinhunt, dexguru

❖ Start of Pre Marketing and advertisement to Anonymous Ads, and Coinzilla

February 14, 2022

❖ Start of Private Sale (Whitelisting) on pinksale

❖ Start of auditing contract via Block Audit and Certik Audit

February 21, 2022

❖ Start of Public Sale on pinksale

February 21, 2022

❖ 6 hours Bot Selling in poocoin

❖ AMA and VC in telegram

❖ Official Launch

❖ Start of Airdrop

❖ Live on PancakeSwap

PHASE 2

February 23, 2022 to April 1, 2022

❖ Listing to coingecko

❖ Listing to coinmarketcap

❖ Listing to dextools

❖ Start of Press release

❖ Launching of DEX Version 1.0

❖ Launching of Slot machine

❖ Push marketing using social media influencers

❖ Dashboard release for BUSD earnings

PHASE 3

3rd Quarter of 2022

❖ Trending on coinmarketcap

❖ Trending on dextools

❖ Press release in yahoo finance

❖ Press release in coinmarketcap

- ❖ Launching of launchpad

- ❖ Launching of Fruitcake roulette

- ❖ Launching of Wheel of fruitcake

- ❖ Start of staking and farming

- ❖ Consolidation of innovative mechanism for the platform

- ❖ Partnership and participation

- ❖ Launching of DAO

PHASE 4

4[th] Quarter of 2022 to 1[st] Quarter of 2023

- ❖ Project 1dollar value

- ❖ Project $1Billion market cap

- ❖ Project $10Million Liquidity

- ❖ Listing to Okex exchange

- ❖ Project top 300 to 500 coin in Market Cap

- ❖ Listing to binance exchange

- ❖ Bridging network to solana and polygon

- ❖ Launching of NFT marketplace

PHASE 5

2nd Quarter of 2023 to 4th Quarter of 2023

❖ Project 10dollar value

❖ Project $10Billion market cap

❖ Project top 100

❖ Project 1 Million users

❖ Project Las Vegas Metaverse

❖ Release of Version 2.0